COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/30/2010

ESTIMATE SUMMARY 07:25:58
CONTID: C16170 ESTIMATE NO: 0013 PROG SPEC YR: 2005
PCN: 16170-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 3705 DAYS TIME ALLOW: 540 CALENDAR DAYS
|-25: 104TH AVENUE BRIDGE REPLACEMENT PERCENT TIME:  68.61 ORIG TIME ALLOW: 540 CALENDAR DAYS
PROJECT NO: BR0253-198
1-25: 104TH AVENUE BRIDGE REPL
NAME OF ROAD: 025A
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 07/25/2010 DATE TIME STARTED 06/29/2009
5670 FRANKLIN STREET DATE LET 04/23/2009 DATE WORK BEGAN  06/29/2009
DATE AWARDED 05/04/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED  05/20/2009 DATE ACCEPTED
DENVER C0O 80216 303-297-0340 DATE NOTICE TO PROCEED 06/29/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  7,041,973.08  PARTICIPATING $ 61,400.00 $ 0.00
AWARD PROJECTAMT:  $  6467,497.44  NON-PARTICIPATING 5,142,273.84 436,262.05
PERCENT COMPLETE: 73.90% TOTAL EARNINGS 5,203,673.84 436,262.05
FUNDS AVAILABLE: $  1,838,299.24  STOCKPILED MATERIALS 146,434.06 -12,564.50
GROSS EARNINGS 5,350,107.90 423,697.55
TOTAL CLAIMS: $ 0.00 RETAINAGE -97,012.46 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,253,095.44 423,697.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,253,095.44 423,697.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 423,697.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 16170-BID ESTIMATE RUN 07/30/2010
PROJECT: BR0253-198 ESTIMATE NO: 0013 07:25:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001 CLEARING AND GRUBBING 2.720 2.720
ACRE 0.000 0.00
3,500.00000 2.720 9,520.00
0010 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000
LS 1.000 1,500.00
1,500.00000 1.000 1,500.00
0015 202-00010 REMOVAL OF TREE 7.000 7.000
EACH 0.000 0.00
185.00000 7.000 1,295.00
0020 202-00019 REMOVAL OF INLET 2.000 2.000
EACH 0.000 0.00
225.00000 2.000 450.00
0025 202-00024 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0030 202-00025 REMOVAL OF DITCH LINING 370.000 370.000
LF 0.000 0.00
8.00000 370.000 2,960.00
0035 202-00037 REMOVAL OF END SECTION 2.000 2.000
EACH 0.000 0.00
100.00000 2.000 200.00
0040 202-00090 REMOVAL OF DELINEATOR 20.000 17.000
EACH 0.000 0.00
8.00000 17.000 136.00
0045 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 679.000 646.800
SY 0.000 0.00
5.50000 646.800 3,557.40
0050 202-00195 REMOVAL OF MEDIAN COVER 0.000 0.000
SY 0.000 0.00
18.00000 0.000 0.00
0055  202-00200 REMOVAL OF SIDEWALK 1,146.800 1,036.500
SY 0.000 0.00

8.00000 1,036.500 8,292.00
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PCN: 16170-BID ESTIMATE RUN 07/30/2010
PROJECT: BR0253-198 ESTIMATE NO: 0013 07:25:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00201 REMOVAL OF CURB 870.000 252.000
LF 0.000 0.00
0.50000 252.000 126.00
0065 202-00202 REMOVAL OF GUTTER 215.500 215.500
LF 0.000 0.00
3.00000 215.500 646.50
0070 202-00203 REMOVAL OF CURB AND GUTTER 3,375.000 3,375.000
LF 0.000 0.00
3.00000 3,375.000 10,125.00
0075 202-00206 REMOVAL OF CONCRETE CURB RAMP 209.700 209.700
SY 0.000 0.00
11.00000 209.700 2,306.70
0080 202-00210 REMOVAL OF CONCRETE PAVEMENT 111.550 111.550
SY 0.000 0.00
14.00000 111.550 1,561.70
0085 202-00220 REMOVAL OF ASPHALT MAT 16,006.000 9,489.000
SY 0.000 0.00
5.35000 9,489.000 50,766.15
0090 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 2,963.000 464.570
SY 0.000 0.00
2.54000 464.570 1,180.01
0095  202-00250 *REMOVAL OF PAVEMENT MARKING 4,800.000 4,615.000
SF 86.000 86.00
1.00000 4,701.000 4,701.00
0100 202-00810 REMOVAL OF GROUND SIGN 7.000 3.000
EACH 0.000 0.00
35.00000 3.000 105.00
0105 202-00821 REMOVAL OF SIGN PANEL 2.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0110 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
5,945.00000 1.000 5,945.00
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PCN: 16170-BID ESTIMATE RUN 07/30/2010
PROJECT: BR0253-198 ESTIMATE NO: 0013 07:25:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-00950 REMOVAL OF CONCRETE FOUNDATION AND SLAB 0.000 0.000
SY 0.000 0.00
350.00000 0.000 0.00
0120 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 857.000 857.000
LF 0.000 0.00
2.15000 857.000 1,842.55
0125 202-01170 REMOVAL OF GUARDRAIL TYPE 7 282.000 258.000
LF 24.000 432.00
18.00000 282.000 5,076.00
0130 202-01300 *REMOVAL OF END ANCHORAGE 6.000 3.000
EACH 0.000 0.00
144.25000 3.000 432.75
0135 202-04005 *CLEAN VALVE BOX 2.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0140 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 18,253.000 18,253.000
CY 0.000 0.00
9.00000 18,253.000 164,277.00
0145 203-00100 MUCK EXCAVATION 2,000.000 1,928.000
(24 0.000 0.00
15.00000 1,928.000 28,920.00
0150 203-01100 PROOF ROLLING 10.000 8.000
HOUR 0.000 0.00
90.00000 8.000 720.00
0155 203-01597 *POTHOLING 30.000 21.000
HOUR 0.000 0.00
215.00000 21.000 4,515.00
0160 203-01622 SWEEPING (WITH PICKUP BROOM) 150.000 128.500
HOUR 2.750 343.75
125.00000 131.250 16,406.25
0165 207-00205 TOPSOIL 373.000 373.000
CY 0.000 0.00
50.00000 373.000 18,650.00
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PCN: 16170-BID ESTIMATE RUN 07/30/2010
PROJECT: BR0253-198 ESTIMATE NO: 0013 07:25:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00002 *EROSION LOG (12 INCH) 1,300.000 1,086.000
LF 0.000 0.00
3.90000 1,086.000 4,235.40
0175 208-00020 *SILT FENCE 3,282.000 3,282.000
LF 0.000 0.00
0.90000 3,282.000 2,953.80
0180 208-00034 *GRAVEL BAG 650.000 436.000
LF 0.000 0.00
9.45000 436.000 4,120.20
0185 208-00045 *CONCRETE WASHOUT STRUCTURE 6.000 2.000
EACH 0.000 0.00
450.00000 2.000 900.00
0190 208-00050 *STORM DRAIN INLET PROTECTION 15.000 10.000
EACH 0.000 0.00
175.00000 10.000 1,750.00
0195 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 10.000 10.000
EACH 0.000 0.00
1,050.00000 10.000 10,500.00
0200 208-00103 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 120.000 50.500
HOUR 1.000 35.00
35.00000 51.500 1,802.50
0205 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0210 208-00205 *EROSION CONTROL SUPERVISOR 600.000 403.000
HOUR 37.000 925.00
25.00000 440.000 11,000.00
0215 210-00810 RESET GROUND SIGN 45.000 9.500
EACH 5.500 990.00
180.00000 15.000 2,700.00
0220 210-00815 RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
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PCN: 16170-BID ESTIMATE RUN 07/30/2010
PROJECT: BR0253-198 ESTIMATE NO: 0013 07:25:58
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 0.000 0.00
353.00000 0.000 0.00
0230 210-04050 ADJUST VALVE BOX 8.000 1.000
EACH 0.000 0.00
125.00000 1.000 125.00
0235 211-03005 DEWATERING 1.000 0.000
LS 0.750 13,500.00
18,000.00000 0.750 13,500.00
0240 212-00006 *SEEDING (NATIVE) 5.000 0.000
ACRE 0.000 0.00
650.00000 0.000 0.00
0245 212-00032 *SOIL CONDITIONING 5.000 0.000
ACRE 0.000 0.00
1,650.00000 0.000 0.00
0250 213-00003 *MULCHING (WEED FREE) 5.000 0.370
ACRE 0.000 0.00
950.00000 0.370 351.50
0255 213-00061 *MULCH TACKIFIER 48.000 48.000
LB 0.000 0.00
2.15000 48.000 103.20
0260 213-00100 *SOIL BINDER 5.000 0.000
ACRE 0.000 0.00
415.00000 0.000 0.00
0265 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 8.000 0.000
EACH 0.000 0.00
325.40000 0.000 0.00
0270 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,880.000 349.000
SY 0.000 0.00
2.00000 349.000 698.00
0275 216-00045 *SOIL RETENTION MAT (CELLULAR) 500.000 500.000
SY 0.000 0.00
9.00000 500.000 4,500.00
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PCN: 16170-BID ESTIMATE RUN 07/30/2010
PROJECT: BR0253-198 ESTIMATE NO: 0013 07:25:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0280 217-00020 *HERBICIDE TREATMENT 10.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0285  240-00100 *PRAIRIE DOG MANAGEMENT 1.000 0.750
LS 0.000 0.00
7,895.00000 0.750 5,921.25
0290  250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500
LS 0.250 625.00
2,500.00000 0.750 1,875.00
0295  250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
59.00000 0.000 0.00
0300 250-00110 *HEALTH AND SAFETY OFFICER 20.000 7.500
HOUR 0.000 0.00
78.00000 7.500 585.00
0305 304-06007 AGGREGATE BASE COURSE (CLASS 6) 200.000 171.000
cy 0.000 0.00
22.00000 171.000 3,762.00
0310  403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 300.000 106.790
TON 0.000 0.00
93.95000 106.790 10,032.92
0315 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 7,586.000 4,771.560
TON 0.000 0.00
39.40000 4,771.560 187,999.46
0320 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 2,131.000 0.000
TON 0.000 0.00
58.95000 0.000 0.00
0325  412-00600 CONCRETE PAVEMENT (6 INCH) 62.000 54.900
S\% 0.000 0.00
36.00000 54.900 1,976.40
0330  412-00605 CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 221.000 14.200
S\% 0.000 0.00
42.00000 14.200 596.40
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PCN: 16170-BID ESTIMATE RUN 07/30/2010
PROJECT: BR0253-198 ESTIMATE NO: 0013 07:25:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 84.000 0.000
SY 0.000 0.00
8.00000 0.000 0.00
0340 503-00042 *DRILLED CAISSON (42 INCH) 34.000 0.000
LF 0.000 0.00
248.00000 0.000 0.00
0345 503-00048 *DRILLED CAISSON (48 INCH) 42.000 21.000
LF 0.000 0.00
277.00000 21.000 5,817.00
0350 506-00209 RIPRAP (9 INCH) 21.000 0.000
CY 0.000 0.00
65.00000 0.000 0.00
0355 601-01000 CONCRETE CLASS B 1.300 0.000
CY 0.000 0.00
450.00000 0.000 0.00
0360 603-30018 18 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0365 603-30024 24 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
180.00000 2.000 360.00
0370 603-50018 18 INCH PLASTIC PIPE 102.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0375 604-19205 INLET TYPE R L 10 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,800.00000 1.000 3,800.00
0380 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 377.000 237.500
LF 0.000 0.00
15.60000 237.500 3,705.00
0385 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 308.000 163.000
LF 0.000 0.00
65.00000 163.000 10,595.00
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PCN: 16170-BID ESTIMATE RUN 07/30/2010
PROJECT: BR0253-198 ESTIMATE NO: 0013 07:25:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 228.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
0395 606-01340 *END ANCHORAGE TYPE 3D 3.000 2.000
EACH 0.000 0.00
592.15000 2.000 1,184.30
0400 606-01370 *TRANSITION TYPE 3G 3.000 0.000
EACH 0.000 0.00
1,032.45000 0.000 0.00
0405 606-01380 *TRANSITION TYPE 3H 2.000 0.000
EACH 0.000 0.00
585.75000 0.000 0.00
0410 606-02003 *END ANCHORAGE (NONFLARED) 3.000 0.000
EACH 0.000 0.00
1,767.45000 0.000 0.00
0415 606-02005 *END ANCHORAGE (FLARED) 2.000 1.000
EACH 0.000 0.00
1,428.20000 1.000 1,428.20
0420 607-11525 *FENCE (PLASTIC) 873.000 873.000
LF 0.000 0.00
3.00000 873.000 2,619.00
0425  608-00006 CONCRETE SIDEWALK (6 INCH) 777.000 598.500
SY 0.000 0.00
25.00000 598.500 14,962.50
0430 608-00010 CONCRETE CURB RAMP 190.000 123.770
SY 0.000 0.00
95.00000 123.770 11,758.15
0435 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 2,096.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0440 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,400.000 1,263.000
LF 0.000 0.00
15.00000 1,263.000 18,945.00
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PCN: 16170-BID ESTIMATE RUN 07/30/2010
PROJECT: BR0253-198 ESTIMATE NO: 0013 07:25:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 60924004  GUTTER TYPE 2 (4 FOOT) 146.000 146.000
LF 0.000 0.00
19.00000 146.000 2,774.00
0450 609-31020  CURB AND GUTTER TYPE 2 (SECTION II-B) (FASTTRA  CK) 104.000 38.000
LF 0.000 0.00
21.00000 38.000 798.00
0455 610-00026  MEDIAN COVER MATERIAL (6 INCH PATTERNED CONCRETE) 11,976.000 0.000
SF 0.000 0.00
6.75000 0.000 0.00
0460 613-00200  *2 INCH ELECTRICAL CONDUIT 759.000 28.000
LF 0.000 0.00
2.68000 28.000 75.04
0460 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT 0.000
LF 0.000 0.00
2.68000 0.000 0.00
0460 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT 731.000
LF 0.000 0.00
2.39000 731.000 1,747.09
0460 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT 0.000
LF 0.000 0.00
0.52000 0.000 0.00
0465 613-00206  *2 INCH ELECTRICAL CONDUIT (BORED) 5,502.000 5,502.000
LF 0.000 0.00
5.29000 5,502.000 29,105.58
0470 613-00306  *3 INCH ELECTRICAL CONDUIT (BORED) 1,354.000 1,354.000
LF 0.000 0.00
14.16000 1,354.000 19,172.64
0475 613-01200  *2 INCH ELECTRICAL CONDUIT (PLASTIC) 840.000 547.000
LF 0.000 0.00
3.27000 547.000 1,788.69
0475 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT (PLAST IC) 0.000
LF 0.000 0.00

3.27000 0.000 0.00



CONTID: C16170 COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 16170-BID ESTIMATE RUN
PROJECT: BR0253-198 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY
0475 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT (PLAST IC) 0.000
LF 0.000 0.00
0.95657 0.000 0.00
0475 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT (PLAST IC) 0.000
LF 0.000 0.00
0.52000 0.000 0.00
0480 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 125.000
LF 0.000 0.00
5.53000 125.000 691.25
0480 MATERIAL ALLOWANCE 3" ELECTRICAL CONDUIT (PLAST IC) 0.000
LF 0.000 0.00
5.53000 0.000 0.00
0480 MATERIAL ALLOWANCE 3" ELECTRICAL CONDUIT (PLAST IC) 1,365.001
LF 0.000 0.00
1.52709 1,365.001 2,084.48
0480 MATERIAL ALLOWANCE 3" ELECTRICAL CONDUIT (PLAST IC) 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0480 MATERIAL ALLOWANCE 3" ELECTRICAL CONDUIT (PLAST IC) 94.000
LF 0.000 0.00
1.00000 94.000 94.00
0485 613-07034 *PULL BOX (24"X36"X18") 8.000 6.000
EACH 0.000 0.00
574.00000 6.000 3,444.00
0490 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
8,634.00000 0.000 0.00
0495  613-32300 *LIGHT STANDARD STEEL (30 FOOT) 2.000 1.000
EACH 0.000 0.00
3,544.00000 1.000 3,544.00
0495 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (30 FOO T) 0.000
DOL 0.000 0.00
4,637.64000 0.000 0.00
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PROJECT: BR0253-198 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0495 MATERIAL ALLOWANCE LIGHT STD STEEL (30FT) 1.000
EACH 0.000 0.00
2,318.82000 1.000 2,318.82
0500 613-40010  *LIGHT STANDARD FOUNDATION 2.000 1.000
EACH 0.000 0.00
539.00000 1.000 539.00
0505 613-70250  *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 10.000 5.000
EACH 0.000 0.00
295.00000 5.000 1,475.00
0505 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODIUM (250 0.000
WATT)
EACH 0.000 0.00
295.00000 0.000 0.00
0505 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODIUM (250 5.000
WATT)
EACH 0.000 0.00
126.22000 5.000 631.10
0510 614-00011  SIGN PANEL (CLASS Iy 40.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0515 614-00012  SIGN PANEL (CLASS Il) 67.000 0.000
SF 20.000 360.00
18.00000 20.000 360.00
0520 614-00013  SIGN PANEL (CLASS Iil) 35.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0525 614-01583  STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 9.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0530 614-70117  *PEDESTRIAN SIGNAL FACE (16) 8.000 5.000
EACH 0.000 0.00
446.00000 5.000 2,230.00
0530 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE (16) 0.000
DOL 0.000 0.00

2,120.00000 0.000 0.00
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CAT NO0200 ROADWAY
0530 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE (16) 3.000
EACH 0.000 0.00
265.00000 3.000 795.00
0535 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 4.000
EACH 0.000 0.00
628.00000 4.000 2,512.00
0535 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-1  2) 0.000
DOL 0.000 0.00
8,715.00000 0.000 0.00
0535 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-1  2) 17.000
EACH 0.000 0.00
415.00000 17.000 7,055.00
0540 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 2.000 2.000
EACH 0.000 0.00
14,175.00000 2.000 28,350.00
0540 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER CABINET 0.000
EACH 0.000 0.00
14,175.00000 0.000 0.00
0540 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER CABINET 0.000
DOL 0.000 0.00
496.00000 0.000 0.00
0545 614-72875 *LOOP DETECTOR WIRE 390.000 0.000
LF 0.000 0.00
5.40000 0.000 0.00
0550 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 6.000 1.000
EACH 0.000 0.00
5,370.00000 1.000 5,370.00
0550 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTH 0.000
(CAMERA)
EACH 0.000 0.00
5,370.00000 0.000 0.00
0550 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTH 0.000
(CAMERA)
DOL 0.000 0.00
9,036.00000 0.000 0.00
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CATNO0200 ROADWAY
0550 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTE! 5.000
(CAMERA)
EACH 0.000 0.00
4,209.67000 5.000 21,048.35
0555 614-81010  *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 3.000
EACH 0.000 0.00
8,572.00000 3.000 25,716.00
0555 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE STEEL (1 MAST 0.000
ARM)
EACH 0.000 0.00
8,572.00000 0.000 0.00
0555 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE STEEL (1 MAST 0.000
ARM)
DOL 0.000 0.00
23,528.00000 0.000 0.00
0555 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE ST EEL (1 1.000
MAST ARM)
EACH 0.000 0.00
6,482.00000 1.000 6,482.00
0560 614-81165  *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAS T ARM) 2.000 1.000
EACH 0.000 0.00
21,677.00000 1.000 21,677.00
0560 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE ST EEL(1-65 0.000
FT. MAST)
EACH 0.000 0.00
21,677.00000 0.000 0.00
0560 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE ST EEL 0.000
(1-65 FT MAST ARM)
DOL 0.000 0.00
29,206.00000 0.000 0.00
0560 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE ST EEL 1.000
(1-65FT MAST ARM)
EACH 0.000 0.00
16,103.00000 1.000 16,103.00
0565 614-81250  *TRAFFIC SIGNAL-LIGHT POLE STEEL (2-50 FOOT MAS T ARM) 2.000 0.000
EACH 0.000 0.00
20,381.00000 0.000 0.00
0565 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE ST EEL 0.000
(2-50' MAST ARM)
EACH 0.000 0.00
20,381.00000 0.000 0.00
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CATNO0200 ROADWAY
0565 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE ST EEL 0.000
(2-50 FT MAST ARM)
DOL 0.000 0.00
27,816.00000 0.000 0.00
0565 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE ST EEL 2.000
(2-50FT MAST ARM)
EACH 0.000 0.00
14,808.00000 2.000 29,616.00
0570 614-84000  *TRAFFIC SIGNAL PEDESTAL POLE STEEL 4.000 2.000
EACH 0.000 0.00
712.00000 2.000 1,424.00
0570 MATERIAL ALLOWANCE TRAFFIC SIGNAL PEDESTAL POLE STEEL 0.000
DOL 0.000 0.00
2,200.00000 0.000 0.00
0570 MATERIAL ALLOWANCE TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000
EACH 0.000 0.00
550.00000 2.000 1,100.00
0575 614-87424  *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 1,200.000 500.000
LF 0.000 0.00
2.01000 500.000 1,005.00
0575 MATERIAL ALLOWANCE FIBER OPTIC CABLE (SINGLE MO DE) (24 0.000
STRANDS)
LF 0.000 0.00
2.01000 0.000 0.00
0575 MATERIAL ALLOWANCE FO 24 STRAND 700.000
LF 0.000 0.00
0.31000 700.000 217.00
0580 614-87548  *SPLICE FIBER OPTIC CABLE (48 STRAND) 2.000 2.000
EACH 0.000 0.00
2,689.00000 2.000 5,378.00
0585 615-00030  EMBANKMENT PROTECTOR TYPE 3 0.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0590 621-00450  *DETOUR PAVEMENT 1,460.000 1,294.000
5% 0.000 0.00
31.00000 1,294.000 40,114.00
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CAT NO0200 ROADWAY
0595  625-00000 CONSTRUCTION SURVEYING 1.000 0.727
LS 0.048 3,360.00
70,000.00000 0.775 54,250.00
0600 626-00000 *MOBILIZATION 1.000 0.978
LS 0.000 0.00
600,000.00000 0.978 586,800.00
0605 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.250 1,750.00
7,000.00000 0.750 5,250.00
0610 627-00005 *EPOXY PAVEMENT MARKING 102.000 0.000
GAL 0.000 0.00
57.00000 0.000 0.00
0615 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 300.000 201.730
GAL 4.100 106.60
26.00000 205.830 5,351.58
0620 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,678.000 0.000
SF 0.000 0.00
8.90000 0.000 0.00
0625 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMB{(TYPE 332.000 0.000
1]
) SF 0.000 0.00
14.00000 0.000 0.00
0630 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STORINE) 1,880.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
0635 629-01001 SURVEY MONUMENT (TYPE 1) 1.000 1.000
EACH 0.000 0.00
325.00000 1.000 325.00
0640 629-01005 SURVEY MONUMENT (TYPE 5) 1.000 1.000
EACH 0.000 0.00
325.00000 1.000 325.00
0645  630-00000 *FLAGGING 1,900.000 1,217.000
HOUR 167.000 4,175.00
25.00000 1,384.000 34,600.00
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CAT NO0200 ROADWAY
0650 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0655  630-00007 *TRAFFIC CONTROL INSPECTION 330.000 196.000
DAY 19.000 1,900.00
100.00000 215.000 21,500.00
0660 630-00012 *TRAFFIC CONTROL MANAGEMENT 227.000 151.000
DAY 23.000 9,200.00
400.00000 174.000 69,600.00
0665 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 50.000 22.000
HOUR 0.000 0.00
20.00000 22.000 440.00
0670 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 1.600 800.00
500.00000 3.600 1,800.00
0675 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 13.000 6.500
EACH 5.200 260.00
50.00000 11.700 585.00
0680 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 60.000 28.000
EACH 22.400 1,120.00
50.00000 50.400 2,520.00
0685 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 90.000 42.500
EACH 34.000 1,700.00
50.00000 76.500 3,825.00
0690 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 4.000
EACH 3.200 160.00
50.00000 7.200 360.00
0695 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 96.000 48.000
SF 38.400 384.00
10.00000 86.400 864.00
0700 630-80355 *PORTABLE MESSAGE SIGN PANEL 8.000 4.000
EACH 3.200 12,800.00
4,000.00000 7.200 28,800.00
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CAT NO0200 ROADWAY
0705 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWANEL (C 8.000 4.000
TYPE
) EACH 3.200 1,600.00
500.00000 7.200 3,600.00
0710 630-80360 *DRUM CHANNELIZING DEVICE 450.000 225.000
EACH 180.000 7,200.00
40.00000 405.000 16,200.00
0715 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 4,500.000 1,685.000
LF 1,348.000 29,656.00
22.00000 3,033.000 66,726.00
0720 630-80380 *TRAFFIC CONE 500.000 250.000
EACH 200.000 1,400.00
7.00000 450.000 3,150.00
0725 630-85010 IMPACT ATTENUATOR (TEMPORARY) 16.000 8.000
EACH 6.400 22,400.00
3,500.00000 14.400 50,400.00
0730 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.800 4,000.00
5,000.00000 1.800 9,000.00
0735 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
17,935.00000 2.000 35,870.00
0740 700-70010 F/A MINOR CONTRACT REVISIONS 350,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0745 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0750 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 24,900.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0755 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0760 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0765 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 127,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0770 700-70021 F/A ON-THE-JOB TRAINEE 5,760.000 237.600
HOUR 304.000 304.00
1.00000 541.600 541.60
0775 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0780 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0785 700-70034 F/A DISPUTE RESOLUTION BOARD 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0790  700-70060 F/A ADJUST UTILITIES 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0795 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0800 700-70380 F/A EROSION CONTROL 14,000.000 8,498.340
FA 0.000 0.00
1.00000 8,498.340 8,498.34
0805 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1095 900-00014 ADDED ITEM (LUMP SUM)/ RELOCATE 12 STRAND FIBER OPTIC 1.000 1.000
LINE
LS 0.000 0.00
5,461.70000 1.000 5,461.70
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CATNO0200 ROADWAY
1100 900-00012  ADDED ITEM (FOOT)/ 18" CAISSON 16.000 8.000
LF 0.000 0.00
141.90000 8.000 1,135.20
1105 900-00012  ADDED ITEM (FOOT)/ 36" CAISSON 76.000 57.000
LF 0.000 0.00
248.60000 57.000 14,170.20
1110 625-00001  CONSTRUCTION SURVEYING (HOURLY) CONTRACTOR SURVING 30.000 15.000
(HOUR)
HOUR 0.000 0.00
100.00000 15.000 1,500.00
1115 900-00006  ADDED ITEM (DOLLAR)/ UNIFORMED TRAFFIC CONTROL (OFFICER 21,000.000 16,187.500
TIME;
) DOL 2,200.000 2,200.00
1.00000 18,387.500 18,387.50
1120 900-00014  ADDED ITEM (LUMP SUM)/ 96 STRAND FIBER REPAIR 1.000 1.000
LS 0.000 0.00
914.10000 1.000 914.10
1125 900-00007  ADDED ITEM (EACH) ADDITIONAL SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
1130 304-09000  AGGREGATE BASE COURSE (SPECIAL) AGGREGATE BASECOURSE 3,038.000 1,575.000
(CLASS 6) (SPECIAL)
cy 0.000 0.00
18.00000 1,575.000 28,350.00
CAT0200  CURRENTAMT$ 3,424,712.91 125272.35 $ 2,063,160.45
CATNO0201 ROADWAY ENHANCEMENTS
0815 206-00000  STRUCTURE EXCAVATION 277.000 277.000
cy 0.000 0.00
8.00000 277.000 2,216.00
0820 206-00200  STRUCTURE BACKFILL (CLASS 2) 188.000 94.000
cy 0.000 0.00
23.00000 94.000 2,162.00
0825 213-00005  *MULCHING (DECORATIVE) 480.000 0.000
CF 0.000 0.00
5.50000 0.000 0.00
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0830 213-00070  *LANDSCAPE WEED BARRIER FABRIC 120.000 0.000
5% 0.000 0.00
4.25000 0.000 0.00
0835 213-00300  *CONCRETE LANDSCAPE BORDER 230.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0840 503-00018  *DRILLED CAISSON (18 INCH) 355.000 354.600
LF 0.000 0.00
75.00000 354.600 26,595.00
0845 504-06400  *SOIL NAIL WALL 374.300 374.300
SF 0.000 0.00
23.00000 374.300 8,608.90
0850 507-00100  CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 1.300 0.000
cy 0.000 0.00
275.00000 0.000 0.00
0855  514-00200 PEDESTRIAN RAILING (STEEL) 85.000 42.500
LF 0.000 0.00
115.00000 42.500 4,887.50
0855 MATERIAL ALLOWANCE SHORT PED RAIL 42.500
LF 0.000 0.00
26.17000 42.500 1,112.22
0860 514-00201 PEDESTRIAN RAILING (STEEL)(SPECIAL) 508.000 254.000
LF 0.000 0.00
140.00000 254.000 35,560.00
0860 MATERIAL ALLOWANCE TALL PED RAIL 254.000
LF 0.000 0.00
39.41000 254.000 10,010.14
0865 601-03000  CONCRETE CLASS D 108.000 81.800
cy 0.000 0.00
550.00000 81.800 44,990.00
0867 900-00004  ADDED ITEM (CUBIC YARD)/ PRICE ADJUSTMENT (CONC CL D 0.000 -2.000
MONUMENT)(HIGH AIR)
cy 0.000 0.00
137.50000 -2.000 -275.00
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CAT NO0201 ROADWAY ENHANCEMENTS

0870 601-03050 CONCRETE CLASS D (WALL) 14.500 7.300
CcY 7.200 3,600.00
500.00000 14.500 7,250.00
0875 601-21010 PRECAST CONCRETE UNIT 11.000 5.500
CY 0.000 0.00
1,200.00000 5.500 6,600.00
0875 MATERIAL ALLOWANCE PRECAST MONUMENT DOMES 5.500
CY 0.000 0.00
727.27272 5.500 4,000.00
0880 601-40301 *STRUCTURAL CONCRETE COATING 13,700.000 4,695.180
SF 0.000 0.00
1.00000 4,695.180 4,695.18
0885  602-00020 *REINFORCING STEEL (EPOXY COATED) 13,032.600 9,972.100
LB 569.000 369.85
0.65000 10,541.100 6,851.72
0890 613-00075 *3/4 INCH ELECTRICAL CONDUIT 418.500 418.500
LF 0.000 0.00
12.94000 418.500 5,415.39
0895  613-00200 *2 INCH ELECTRICAL CONDUIT 1,265.000 670.000
LF 0.000 0.00
2.68000 670.000 1,795.60
0895 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT 0.000
LF 0.000 0.00
2.68000 0.000 0.00
0895 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT 0.000
LF 0.000 0.00
0.52000 0.000 0.00
0900 613-07010 *PULL BOX (SURFACE MOUNTED) 18.000 9.000
EACH 0.000 0.00
158.00000 9.000 1,422.00
0905 613-07034 *PULL BOX (24"X36"X18") 9.000 6.500
EACH 0.000 0.00

574.00000 6.500 3,731.00
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0905 MATERIAL ALLOWANCE PULL BOX (24"X36"X18") 0.000
EACH 0.000 0.00
574.00000 0.000 0.00
0905 MATERIAL ALLOWANCE PULL BOX (24"X36"X18") 2.500
EACH 0.000 0.00
302.00000 2.500 755.00
0905 MATERIAL ALLOWANCE PULL BOX (24"X36"X18") 9.000
EACH 0.000 0.00
160.00000 9.000 1,440.00
0905 MATERIAL ALLOWANCE PULL BOXES 2.500
EACH 0.000 0.00
302.00000 2.500 755.00
0905 MATERIAL ALLOWANCE PULL BOXES 1.000
EACH 0.000 0.00
302.00000 1.000 302.00
0910 613-10010 *WIRING (SPECIAL) 1.000 0.400
LS 0.000 0.00
9,179.00000 0.400 3,671.60
0915 613-15000 *FLOODLIGHT 9.000 0.000
EACH 2.000 2,032.00
1,016.00000 2.000 2,032.00
0915 MATERIAL ALLOWANCE FLOODLIGHT 0.000
EACH 0.000 0.00
1,016.00000 0.000 0.00
0915 MATERIAL ALLOWANCE FLOODLIGHT 9.000
EACH -2.000 -1,444.10
722.05000 7.000 5,054.35
0920 613-16010 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 20.000 0.000
EACH 9.000 15,156.00
1,684.00000 9.000 15,156.00
0920 MATERIAL ALLOWANCE ENHANCEMENT LIGHT FIXURES 18.000
EACH -9.000 -11,120.40
1,235.60000 9.000 11,120.40
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0925  613-40000 *CONCRETE FOUNDATION PAD 9.000 0.000
EACH 2.000 218.00
109.00000 2.000 218.00
0930 613-50010 *PHOTOELECTRIC CELL 1.000 0.000
EACH 0.000 0.00
132.00000 0.000 0.00
0935 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
4,054.00000 0.000 0.00
0935 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 0.000
EACH 0.000 0.00
4,054.00000 0.000 0.00
0935 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 1.000
EACH 0.000 0.00
3,125.00000 1.000 3,125.00
0940 613-81800 *BRANCH CIRCUIT PANEL (SPECIAL) 1.000 0.000
EACH 0.000 0.00
1,580.00000 0.000 0.00
0945 614-00035 *SIGN PANEL (SPECIAL) 750.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
0945 MATERIAL ALLOWANCE NG LETTERS, NG LOGO, 104TH A VE. 750.000
SF 0.000 0.00
12.65000 750.000 9,487.50
1135 900-00014 ADDED ITEM (LUMP SUM)/ SOIL NAIL WALL LINER 1.000 1.000
LS 0.000 0.00
12,606.45000 1.000 12,606.45
1140 900-00014 ADDED ITEM (LUMP SUM)/ PEDESTRIAN RAILING END C  APS 1.000 0.500
LS 0.000 0.00
8,363.40000 0.500 4,181.70

CAT0201 CURRENT AMT $ 349,130.53 $ 8,811.35 $ 247,532.66
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CAT NO0300 STRUCTURE E-17-ADP

0950  202-00400 *REMOVAL OF BRIDGE (3 PHASE) 1.000 1.000
EACH 0.000 0.00
150,000.00000 1.000 150,000.00
0955  206-00000 STRUCTURE EXCAVATION 1,573.000 1,573.000
CY 0.000 0.00
8.00000 1,573.000 12,584.00
0960 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,176.000 1,176.000
CY 0.000 0.00
12.00000 1,176.000 14,112.00
0965 206-00200 STRUCTURE BACKFILL (CLASS 2) 123.000 123.000
CY 0.000 0.00
23.00000 123.000 2,829.00
0970 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,092.000 1,092.000
(24 0.000 0.00
18.00000 1,092.000 19,656.00
0975 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0980 206-01782 SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0985 206-01783 SHORING (AREA 3) 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0990 206-01784 SHORING (AREA 4) 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0995 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 687.000 0.000
TON 0.000 0.00
58.95000 0.000 0.00
1000 503-00030 *DRILLED CAISSON (30 INCH) 908.400 908.400
LF 0.000 0.00

75.00000 908.400 68,130.00
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1005 503-00054 *DRILLED CAISSON (54 INCH) 222.700 222.700
LF 0.000 0.00
180.00000 222.700 40,086.00
1010  504-06400 *SOIL NAIL WALL 4,218.000 4,218.000
SF 0.000 0.00
23.00000 4,218.000 97,014.00
1015 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 186.000 0.000
cy 186.000 51,150.00
275.00000 186.000 51,150.00
1020 513-00600 BRIDGE DRAIN 4.000 2.500
EACH 1.000 3,400.00
3,400.00000 3.500 11,900.00
1025 515-00120 *WATERPROOFING (MEMBRANE) 4,165.000 0.000
5\% 0.000 0.00
11.36000 0.000 0.00
1030 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 294.000 180.800
LF 0.000 0.00
115.00000 180.800 20,792.00
1030 MATERIAL ALLOWANCE EXPANSION DEVICE 113.200
LF 0.000 0.00
88.00000 113.200 9,961.60
1035 601-03040 CONCRETE CLASS D (BRIDGE) 1,961.800 1,214.150
cy 614.500 135,190.00
220.00000 1,828.650 402,303.00
1037  900-00006 ADDED ITEM (DOLLAR)/ CLASS D BRIDGE 0.000 -11,220.000
DOL 0.000 0.00
1.00000 -11,220.000 -11,220.00
1040  601-03050 CONCRETE CLASS D (WALL) 136.100 74.400
cy 42.600 21,300.00
500.00000 117.000 58,500.00
1045  601-40300 *STRUCTURAL CONCRETE COATING 6,578.000 283.100
S\% 0.000 0.00
9.00000 283.100 2,547.90
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PCN: 16170-BID ESTIMATE RUN 07/30/2010
PROJECT: BR0253-198 ESTIMATE NO: 0013 07:25:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-17-ADP

1050 602-00020 *REINFORCING STEEL (EPOXY COATED) 398,417.000 282,433.300
LB 113,983.700 74,089.41
0.65000 396,417.000 257,671.05
1055 606-10700 *BRIDGE RAIL TYPE 7 595.000 297.500
LF 0.000 0.00
90.00000 297.500 26,775.00
1060 613-00075 *3/4 INCH ELECTRICAL CONDUIT 74.000 0.000
LF 74.000 957.56
12.94000 74.000 957.56
1065 613-00200 *2 INCH ELECTRICAL CONDUIT 2,060.000 595.000
LF 1,316.000 3,526.88
2.68000 1,911.000 5,121.48
1065 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT 0.000
LF 0.000 0.00
2.68000 0.000 0.00
1065 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT 0.000
LF 0.000 0.00
0.52000 0.000 0.00
1070 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 2.000 1.000
EACH 0.000 0.00
973.00000 1.000 973.00
1075 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48 35,075.000 35,075.000
SF 0.000 0.00
47.77000 35,075.000 1,675,532.75
1075 MATERIAL ALLOWANCE GIRDERS 0.000
DOL 0.000 0.00
399,783.51000 0.000 0.00
1075 MATERIAL ALLOWANCE GIRDERS 0.000
SF 0.000 0.00
32.77000 0.000 0.00
1075 MATERIAL ALLOWANCE GIRDERS 0.000
SF 0.000 0.00

32.77000 0.000 0.00
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PCN: 16170-BID ESTIMATE RUN
PROJECT: BR0253-198 ESTIMATE NO: 0013
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE E-17-ADP
1075 MATERIAL ALLOWANCE GIRDERS 0.580
SF 0.000 0.00
32.77000 0.580 19.01
1145 900-00014 ADDED ITEM (LUMP SUM)/ DOUBLE METER PEDESTAL 1.000 1.000
LS 0.000 0.00
619.43000 1.000 619.43

CAT NO0400

1080 620-00002

1085 620-00012

1090 620-00020

CONSTRUCTION ENGINEERING BID ITEMS

FIELD OFFICE (CLASS 2)

FIELD LABORATORY (CLASS 2)

SANITARY FACILITY

CAT0300 CURRENT AMT $  3,206,729.64

1.000
EACH
30,000.00000

1.000
EACH
28,000.00000

2.000
EACH
1,700.00000

CAT 0400 CURRENT AMT $

1.000
0.000
1.000

1.000
0.000
1.000

2.000
0.000
2.000

PROJECT TOTAL CURRENT AMT $ 7,041,973.08

289,613.85 $ 2,978,014.78

0.00
30,000.00

0.00
28,000.00

0.00
3,400.00

61,400.00 $

0.00 $ 61,400.00

423,697.55 $ 5,350,107.89



